

Lab 2: Agile Backlog Creation G Sprint Simulation in Jira

NAME: RISHIT V N S

SRN: PES1UG24AM225

PROBLEM STATEMENT 29:


MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

Epic ID	Epic Name	Epic Priority	Story ID	User Story Title	User Story	Story Priority
MIDRA-1	Damage Reporting	Medium	MIDRA-6	Report Infrastructure Damage	As a citizen, I want to report municipal infrastructure damage such as potholes, broken streetlights, and water pipeline leaks so that the responsible municipal authorities can take appropriate action.	High
MIDRA-1	Damage Reporting	Medium	MIDRA-7	Select Damage Category	As a citizen, I want to select the category of infrastructure damage so that the municipality can correctly identify and route the reported issue.	Medium
MIDRA-1	Damage Reporting	Medium	MIDRA-8	Submit Damage Report	As a citizen, I want to submit my completed damage report so that the reported municipal infrastructure issue can be recorded and reviewed by the responsible authorities.	High
MIDRA-2	Photo and Location Capture	Medium	MIDRA-9	Capture Damage Photo	As a citizen, I want to capture and upload photos of the infrastructure damage so that municipal authorities can visually assess the issue.	High
MIDRA-	Photo and	Medium	MIDRA-	Capture	As a citizen, I want to	High

2	Location Capture		10	Current Location	automatically capture my current location so that the municipal authorities can accurately identify where the damage occurred.	
MIDRA-2	Photo and Location Capture	Medium	MIDRA-11	Verify Photo and Location Details	As a citizen, I want to review and verify the uploaded photo and location details before submitting the report so that the information provided is accurate.	Medium
MIDRA-3	Damage Verification and Classification	High	MIDRA-12	Verify Submitted Damage Report	As a municipal authority, I want to verify submitted infrastructure damage reports so that inaccurate, duplicate, or incomplete reports can be identified before further action is taken.	High
MIDRA-3	Damage Verification and Classification	High	MIDRA-13	Classify Damage Severity	As a municipal authority, I want to classify reported infrastructure damage based on severity so that critical issues can be prioritized for faster resolution.	High
MIDRA-3	Damage Verification and Classification	High	MIDRA-14	Detect Duplicate Damage Reports	As a municipal authority, I want to identify duplicate damage reports so that the same infrastructure issue is not processed multiple times.	Medium
MIDRA-4	Issue Tracking and Status Updates	Medium	MIDRA-15	View Report Status	As a citizen, I want to view the current status of my reported infrastructure issue so that I can know the progress of its resolution.	Medium
MIDRA-4	Issue Tracking and Status Updates	Medium	MIDRA-16	Receive Status Updates	As a citizen, I want to receive updates when the status of my reported infrastructure issue changes so that I can stay informed about the progress of its	Medium



					resolution.	
MIDRA-4	Issue Tracking and Status Updates	Medium	MIDRA-17	View Resolution Details	As a citizen, I want to view the resolution details of my reported infrastructure issue so that I can understand what action was taken by the municipal authorities.	Low
MIDRA-5	Department Dispatch and Resolution	Low	MIDRA-18	Route Report to Appropriate Department	As a municipal authority, I want the system to route verified infrastructure damage reports to the appropriate department so that each issue can be handled by the responsible team.	High
MIDRA-5	Department Dispatch and Resolution	Low	MIDRA-19	Assign Issue to Resolution Team	As a municipal authority, I want to assign a reported infrastructure issue to a responsible resolution team so that the issue can be addressed efficiently.	Medium
MIDRA-5	Department Dispatch and Resolution	Low	MIDRA-20	Mark Issue as Resolved	As a municipal authority, I want to mark a completed infrastructure issue as resolved so that citizens can see that appropriate action has been taken.	Medium

SCRUM PROJECT CREATED :





1ST EPIC CREATED:

EPIC 1: DAMAGE REPORTING(PRIORITY:MEDIUM)




2ND EPIC CREATED:

Epic 2: Photo and Location Capture(PRIORITY:MEDIUM)



3RD EPIC CREATED:

EPIC 3: Damage Verification and Classification (PRIORITY:HIGH)



Spaces / MUNICIPAL INFRASTRUC... / MIDRA-3

Damage Verification and Classification

+

...

≡

✓

Description

Enable authorized municipal personnel to verify reported infrastructure damage and classify issues based on damage type, severity, and urgency.

✓

Attachments

Add attachment

Create project plan Try




Child work items

Add child work item

Linked work items

Add linked work item

C 4TH EPIC CREATED:



C 5TH EPIC CREATED:

MIDRA | Epic

Department Dispatch and Resolution

This fits the original Municipal Infrastructure Damage Reporting App because reported issues need to be handled by the appropriate municipal department and resolved.

Automatic Labels Sprint Low Parent

Create another Create

MIDRA board - Backlog - Jira

Ask Gemini

rishtvns.atlassian.net/jira/software/c/projects/MIDRA/boards/36/backlog?issueParent=10040

01_announcements... japan university Copy of IDEATHON... Contract Understan... Infosys Springboard... Mind Mentor | AI-P... STAFF A-Z 03. Lecture Material... Omnicampus HW All Bookmarks

Jira

Search

Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Created Epic "MIDRA-5"

View Epic · Copy link

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search backlog

Version

Epic 1

Quick filters

Clear filters

MIDRA Sprint 1 Add dates (0 work items)

0 0 0 Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

Create

0 of 0 work items visible | Estimate: 0 of 0

Backlog (0 work items)

Create sprint

Your backlog is empty.

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-5

Department Dispatch and Resolution

Description

This fits the original Municipal Infrastructure Damage Reporting App because reported issues need to be handled by the appropriate municipal department and resolved.

Attachments

Add attachment

Create project plan

Child work items

Add child work item

Linked work items

Add linked work item

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

Low

Development

More fields

Story Points, Original estimate, Time trac...

5 EPICS CREATED:

☐ No epic

☐ Damage Reporting
MIDRA-1

☒ Photo and Location Capture
MIDRA-2

☐ Damage Verification and Classification
MIDRA-3

☐ Issue Tracking and Status Updates
MIDRA-4

☐ Department Dispatch and Resolution
MIDRA-5

For epic 1:

Story 1.1:

 MIDRA

☒ Story

— ↗ ×

Report Infrastructure Damage

As a citizen, I want to report municipal infrastructure damage such as potholes, broken streetlights, and water pipeline leaks so that the responsible municipal authorities can take appropriate action.

Status

 To Do

Assignee

 Automatic

Parent

[MIDRA-1 Damage Reporting](#)

 Sprint

Priority

 High



☐ Create another

Create

Jira interface showing the MIDRA board. The board is titled "MIDRA board" and is part of the "MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP" space. The board view is set to "Backlog". The left sidebar shows the project structure, including "MIDRA board" and "RESUME". The main area displays the backlog with a search bar and filters. A modal window is open for creating a new epic, showing details like "Key: MIDRA-1", "Work Items: 0", and "Completed: 0".

Report Infrastructure Damage

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-1 / MIDRA-6

Description

As a citizen, I want to report municipal infrastructure damage such as potholes, broken streetlights, and water pipeline leaks so that the responsible municipal authorities can take appropriate action.

Attachments

Add attachment Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

Story 1.2:

MIDRA | Story

Select Damage Category

As a citizen, I want to select the category of infrastructure damage so that the municipality can correctly identify and route the reported issue.

Automatic MIDRA-1 Sprint Medium Labels

Create another Create

Jira

MIDRA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs

Search backlog Version Epic Quick filters Clear filters

Completed 0

Estimate 0 points

0% of estimated work complete

1 work item unestimated

View details

Create work item

Photo and Location Capture

MIDRA Sprint 1 Add dates (0 work items)

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create

0 of 0 work items visible Estimate: 0 of 0

Backlog (0 of 2 work items visible)

There's nothing that matches this filter

Spaces / MUNICIPAL INFRASTRUC... MIDRA-1 MIDRA-7

Select Damage Category

+ ...

Description

As a citizen, I want to select the category of infrastructure damage so that the municipality can correctly identify and route the reported issue.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

Story 1.3:

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Created Story "MIDRA-8"

View Story · Copy link

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

Version

Epic

Quick filters

Clear filters

No epic

Damage Reporting

Key

MIDRA-1

Work Items

2

Completed

0

Estimate

0 points

0% of estimated work complete

2 work items unestimated

View details

ate work item

MIDRA Sprint 1

Add dates

0 work items

0

0

0

Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (3 work items)

0

0

0

Create sprint

Create a whiteboard to plan your work

Try

More results

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-1 / MIDRA-8

Submit Damage Report

+ ...

Description

As a citizen, I want to submit my completed damage report so that the reported municipal infrastructure issue can be recorded and reviewed by the responsible authorities.

Attachments

Add attachment

Create product requirements

Try

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Story Points

5

Sprint

None

+2

Priority

Low

Parent

MIDRA-1 Damage Reporting

Development

More fields

Original estimate

0m

ALL STORIES OF EPIC 1:

DAMAGE REPORTING APP

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-1

Damage Reporting

+

...

≡

Description

Enable citizens to report municipal infrastructure damage, including potholes, broken streetlights, and water pipeline leaks.

Attachments

Add attachment

Create project plan Try

Child work items

100% Done

Work	Priority	Story ...	Assi...	Status
MIDRA-8 Submit Damage Report	Low	5	Unassigned	Done
MIDRA-6 Report Infrastructure Damage	High	5	Unassigned	Done
MIDRA-7 Select Damage Category	Medium	3	Unassigned	Done

To Do

Improve Epic

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

Medium

STORIES FOR EPIC 2: story 2.1:

MIDRA

Story

Capture Damage Photo

As a citizen, I want to capture and upload photos of the infrastructure damage so that municipal authorities can visually assess the issue.

Automatic

MIDRA-2

Sprint

High

Labels

Create another

Create

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-2 / MIDRA-9

Capture Damage Photo

+

...

≡

Description

As a citizen, I want to capture and upload photos of the infrastructure damage so that municipal authorities can visually assess the issue.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

Story 2.2:

MIDRA | Story

Capture Current Location

As a citizen, I want to automatically capture my current location so that the municipal authorities can accurately identify where the damage occurred.

Automatic

MIDRA-2

sprint

High

Labels

Create another

Create

Jira

Search

Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Created Story "MIDRA-10"

View Story · Copy link

View details

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Search backlog

Version

Epic 2

Quick filters

Clear filters

Epic

Damage Reporting

Photo and Location Capture

Key

MIDRA-2

Work Items

2

Completed

0

Estimate

0 points

Estimated work complete

Estimated work unestimated

MIDRA Sprint 1

Add dates

0 work items

0

0

0

Start sprint

...

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

+ Create

0 of 0 work items visible

Estimate: 0 of 0

Backlog (5 work items)

0

0

0

Create sprint

Create a whiteboard to plan your work

Try

More results

...

X

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-2 / MIDRA-10

Capture Current Location

+

...

≡

Description

As a citizen, I want to automatically capture my current location so that the municipal authorities can accurately identify where the damage occurred.



Attachments

Add attachment

Create product requirements

Try

Story 2.3:



FOR EPIC 3: STORY 3.1

MIDRA | Story

Verify Submitted Damage Report

As a municipal authority, I want to verify submitted infrastructure damage reports so that inaccurate, duplicate, or incomplete reports can be identified before further action is taken.

Automatic

MIDRA-3

Sprint

High

Labels

Create another

Create

Jira

Q Search

+ Create

See plans

PS

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-3 / MIDRA-12

Verify Submitted Damage Report

+ ...

Description

As a municipal authority, I want to verify submitted infrastructure damage reports so that inaccurate, duplicate, or incomplete reports can be identified before further action is taken.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

PS

Add a comment...

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

High

Parent

MIDRA-3 Damage Verificati

Development

More fields

Story Points, Original estimate, Time trac...

STORY 3.2:

MIDRA

Story

Classify Damage Severity

As a municipal authority, I want to classify reported infrastructure damage based on severity so that critical issues can be prioritized for faster resolution.

Automatic

MIDRA-3

Sprint

High

Labels

Create another

Create

i

Created Story "MIDRA-13"

X

View Story

Copy link

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-3 / MIDRA-13

Classify Damage Severity

+

...

+

Description

As a municipal authority, I want to classify reported infrastructure damage based on severity so that critical issues can be prioritized for faster resolution.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

To Do

⚡

Improve Story

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

High

Parent

MIDRA-3 Damage Verificati

Development

Story 3.3:

MIDRA

Story

Detect Duplicate Damage Reports

As a municipal authority, I want to identify duplicate damage reports so that the same infrastructure issue is not processed multiple times.

Automatic

MIDRA-3

Sprint

Medium

Labels

Create another

Create

More spaces

Recommended

Create a roadmap

Created Story "MIDRA-14"

View details

View Story · Copy link

Create work item

Estimate

0 points

0% of estimated work complete

3 work items unestimated

Backlog (6 of 9 work items visible)

0 of 0 work items visible

Estimate: 0 of 0

Create sprint

Create a whiteboard to plan your work

More results

Spaces / MUNICIPAL INFRASTRUCTURE / MIDRA-3 / MIDRA-14

Detect Duplicate Damage Reports

Description

As a municipal authority, I want to identify duplicate damage reports so that the same infrastructure issue is not processed multiple times.

Attachments

Add attachment

Create product requirements

Subtasks

Add subtask

Linked work items

Add linked work item

To Do

Improve Story

Details

Assignee

Reporter

Labels

Due date

Start date

Priority

Parent

Development

STORY 4.1:

The screenshot shows a Jira issue page for a story titled "View Report Status". The issue is located within the "MUNICIPAL INFRASTRUCTURE" space, under the "MIDRA-4" epic and "MIDRA-15" story. The issue type is "Story" and its priority is "Medium". The description of the issue is: "As a citizen, I want to view the current status of my reported infrastructure issue so that I can know the progress of its resolution." The page layout includes a left sidebar with navigation options like "For you", "Recent", "Starred", "Apps", "Plans", "Spaces", and "Recent". The main content area displays the issue details, including the description, attachments, subtasks, linked work items, and a comments section at the bottom. On the right side, there is a "Details" panel showing the assignee (Unassigned), reporter (Rishit V N S), labels (None), due date (None), start date (None), priority (Medium), and parent issue (MIDRA-4 Issue Tracking and Reporting). There is also a "Development" section and a "More fields" section at the bottom right. The top of the page shows the Jira logo, a search bar, and a "Create" button.

STORY 4.2:

MIDRA | Story

Receive Status Updates

As a citizen, I want to receive updates when the status of my reported infrastructure issue changes so that I can stay informed about the progress of its resolution.

Automatic

MIDRA-4

Sprint

Medium

Labels

Create another

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-4 / MIDRA-16

Receive Status Updates

Description

As a citizen, I want to receive updates when the status of my reported infrastructure issue changes so that I can stay informed about the progress of its resolution.

Attachments

Add attachment

Create product requirements

Subtasks

Add subtask

Linked work items

Add linked work item

Add a comment...

To Do

Improve Story

Details

Assignee

Reporter

Labels

Due date

Start date


Priority

Parent

Development

More fields

STORY 4.3:



STORY 5.1:

STORY 5.1:

MIDRA

Story

Route Report to Appropriate Department

As a municipal authority, I want the system to route verified infrastructure damage reports to the appropriate department so that each issue can be handled by the responsible team.

Automatic

MIDRA-5

Sprint

High

Labels

Create another

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Search

Create

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-5 / MIDRA-18

Route Report to Appropriate Department

Description

As a municipal authority, I want the system to route verified infrastructure damage reports to the appropriate department so that each issue can be handled by the responsible team.

Attachments

Add attachment

Create product requirements

Subtasks

Add subtask

Linked work items

Add linked work item

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

High

Parent

MIDRA-5 Department Dispa

Development

More fields

STORY 5.2:

MIDRA | Story

Assign Issue to Resolution Team

As a municipal authority, I want to assign a reported infrastructure issue to a responsible resolution team so that the issue can be addressed efficiently.

Automatic

MIDRA-5

Sprint

Medium

Labels

Create another

Create

Jira

Q Search

+ Create

See plans

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-5 / MIDRA-19

Assign Issue to Resolution Team

Description

As a municipal authority, I want to assign a reported infrastructure issue to a responsible resolution team so that the issue can be addressed efficiently.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

Add a comment...

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

Medium

Parent

MIDRA-5 Department Dispa

Development

More fields

Story Points, Original estimate, Time trac...

STORY 5.3:

MIDRA | Story

Mark Issue as Resolved

As a municipal authority, I want to mark a completed infrastructure issue as resolved so that citizens can see that appropriate action has been taken.

Automatic

MIDRA-5

Sprint

Medium

Labels

Create another

Create

For you

Recent

Starred

Apps

Plans

Spaces

Recent

MUNICIPAL INFRASTRUC...

Recent

MIDRA board

RESUME

SOFTWARE ENGINEERING LAB

SOFTWARE ENGINEERING LAB

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

https://rishivns.atlassian.net/jira/for-you

Q Search

+ Create

See plans

Spaces / MUNICIPAL INFRASTRUC... / MIDRA-5 / MIDRA-20

Mark Issue as Resolved

Description

As a municipal authority, I want to mark a completed infrastructure issue as resolved so that citizens can see that appropriate action has been taken.

Attachments

Add attachment

Create product requirements Try

Subtasks

Add subtask

Linked work items

Add linked work item

Add a comment...

To Do

Improve Story

Details

Assignee

Unassigned

Assign to me

Reporter

Rishit V N S

Labels

None

Due date

None

Start date

None

Priority

Medium

Parent

MIDRA-5 Department Dispa

Development

More fields

Story Points, Original estimate, Time trac...

ASSIGNING STORY POINTS:

0 of 0 work items visible | Estimate: 0 of 0

☐	▼ Backlog (15 work items)	69	0	0		Create sprint
	Create a whiteboard to plan your work	Try			...	×
☒	MIDRA-6 Report Infrastructure Damage	Damage R...	To Do	5	↑	
☒	MIDRA-7 Select Damage Category	Damage R...	To Do	3	=	
☒	MIDRA-8 Submit Damage Report	Damage R...	To Do	5	↑	
☒	MIDRA-9 Capture Damage Photo	Photo and...	To Do	3	↑	
☒	MIDRA-10 Capture Current Location	Photo and...	To Do	5	↑	
☒	MIDRA-11 Verify Photo and Location Det	Photo and...	To Do	5	=	
☒	MIDRA-12 Verify Submitted Damage Report	Damage ...	To Do	5	↑	

PLANNING POKER:
Story points were estimated using the Planning Poker technique. Each user story was evaluated based on effort, complexity, risk, and uncertainty. Fibonacci sequence values were used to assign relative estimates to the user stories.

REORDERING BACKLOG:


☐	☒ MIDRA-6 Report Infrastructure Damage	Damage R...	To Do	5	↑		...
☒	MIDRA-8 Submit Damage Report	Damage R...	To Do	5	↑		
☒	MIDRA-9 Capture Damage Photo	Photo and...	To Do	3	↑		
☒	MIDRA-10 Capture Current Location	Photo and...	To Do	5	↑		
☒	MIDRA-12 Verify Submitted Damage Report	Damage ...	To Do	5	↑		
☒	MIDRA-13 Classify Damage Severity	Damage ...	To Do	3	↑		
☒	MIDRA-18 Route Report to Appropriate Department	Departme...	To Do	8	↑		
☒	MIDRA-7 Select Damage Category	Damage R...	To Do	3	=		
☒	MIDRA-11 Verify Photo and Location Details	Photo and...	To Do	5	=		
☒	MIDRA-14 Detect Duplicate Damage Reports	Damage ...	To Do	8	=		
☒	MIDRA-15 View Report Status	Issue Tra...	To Do	3	=		
☒	MIDRA-16 Receive Status Updates	Issue Tra...	To Do	5	=		
☒	MIDRA-19 Assign Issue to Resolution Team	Departme...	To Do	5	=		
☒	MIDRA-20 Mark Issue as Resolved	Departme...	To Do	3	=		
☒	MIDRA-17 View Resolution Details	Issue Tra...	To Do	3	↓		

The product backlog was prioritized and reordered based on story importance. High-priority user stories were placed at the top, followed by Medium-priority stories, and finally Low-priority stories.


Running a Mock Sprint:(SPRINT 1)

MOVED EPICS FROM TODO TO INPROGRESS TO DONE:



SIMULATING PROGRESS:



ADDING COMMENT TO INPROGRESS EPIC:



COMPLETED SPRINT PROGRESS:





Complete MIDRA Sprint 2

This sprint contains 6 completed work items.
That's all of them - well done!

Cancel

Complete sprint

☒ MIDRA-6	Report Infrastructure Damage	☐ Damage R...	Done ✓	5	⬆	👤
☒ MIDRA-9	Capture Damage Photo	☐ Photo and...	Done ✓	3	⬆	👤
☒ MIDRA-12	Verify Submitted Damage Report	☐ Damage ...	Done ✓	5	⬆	👤
☒ MIDRA-18	Route Report to Appropriate Department	☐ Departme...	Done ✓	8	⬆	👤
☒ MIDRA-10	Capture Current Location	☐ Photo and...	Done ✓	5	⬆	👤
☒ MIDRA-13	Classify Damage Severity	☐ Damage ...	Done ✓	3	⬆	👤

SPRINT FOR MEDIUM PRIORITY:

Moved select damage category to inprogress:

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board ...

... Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Q Search board Version v Epic v Quick filters v Complete sprint Group: Story ...

TO DO 6

Verify Photo and Location Details

☐ Photo and Location Capture

☒ MIDRA-11 5 👤

Detect Duplicate Damage Reports

☐ Damage Verification and Classification

☒ MIDRA-14 8 👤

IN PROGRESS 1

Select Damage Category

☒ Damage Reporting

☒ MIDRA-7 3 👤

+ Create

DONE 0

+ Add

MIDRA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 5	IN PROGRESS 1	DONE 1
Detect Duplicate Damage Reports Damage Verification and Classification MIDRA-14 8	Verify Photo and Location Details Photo and Location Capture MIDRA-11 5	Select Damage Category Damage Reporting MIDRA-7 3
View Report Status Issue Tracking and Status Updates MIDRA-15 3		
Receive Status Updates Issue Tracking and Status Updates MIDRA-16 5		
Assign Issue to Resolution Team Department Dispatch and Resolution		

MIDRA board

Summary Timeline Active sprints Backlog Calendar List Forms Development Docs +

Q Search board Version Epic Quick filters Complete sprint Group: Story

TO DO 4	IN PROGRESS 1	DONE 2
View Report Status Issue Tracking and Status Updates MIDRA-15 3	Detect Duplicate Damage Reports Damage Verification and Classification MIDRA-14 8	Select Damage Category Damage Reporting MIDRA-7 3
Receive Status Updates Issue Tracking and Status Updates MIDRA-16 5		Verify Photo and Location Details Photo and Location Capture MIDRA-11 5
Assign Issue to Resolution Team Department Dispatch and Resolution MIDRA-19 5		+ Create
Mark Issue as Resolved Department Dispatch and Resolution MIDRA-20 3		

TO DO 3	IN PROGRESS 1	DONE 3
Receive Status Updates Issue Tracking and Status Updates MIDRA-16 5	View Report Status Issue Tracking and Status Updates MIDRA-15 3	Select Damage Category Damage Reporting MIDRA-7 3
Assign Issue to Resolution Team Department Dispatch and Resolution MIDRA-19 5		Verify Photo and Location Details Photo and Location Capture MIDRA-11 5
Mark Issue as Resolved Department Dispatch and Resolution MIDRA-20 3		Detect Duplicate Damage Reports Damage Verification and Classification MIDRA-14 8
+ Create		

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 2

Assign Issue to Resolution Team

Department Dispatch and Resolution

MIDRA-19

5

Mark Issue as Resolved

Department Dispatch and Resolution

MIDRA-20

3

+ Create

IN PROGRESS 1

Receive Status Updates

Issue Tracking and Status Updates

MIDRA-16

5

DONE 4

Select Damage Category

Damage Reporting

MIDRA-7

3

Verify Photo and Location Details

Photo and Location Capture

MIDRA-11

5

Detect Duplicate Damage Reports

Damage Verification and Classification

MIDRA-14

8

View Report Status

Issue Tracking and Status Updates

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 1

Mark Issue as Resolved

Department Dispatch and Resolution

MIDRA-20

3

+ Create

IN PROGRESS 1

Assign Issue to Resolution Team

Department Dispatch and Resolution

MIDRA-19

5

DONE 5

Select Damage Category

Damage Reporting

MIDRA-7

3

Verify Photo and Location Details

Photo and Location Capture

MIDRA-11

5

Detect Duplicate Damage Reports

Damage Verification and Classification

MIDRA-14

8

View Report Status

Issue Tracking and Status Updates

MIDRA-15

3

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS 1

Mark Issue as Resolved

Department Dispatch and Resolution

MIDRA-20

3

DONE 6

Select Damage Category

Damage Reporting

MIDRA-7

3

Verify Photo and Location Details

Photo and Location Capture


MIDRA-11

5


Detect Duplicate Damage Reports

Damage Verification and Classification

ADDING COMMENT:



All epics done:





Complete MIDRA Sprint 3

This sprint contains 7 completed work items.
That's all of them - well done!

Cancel

Complete sprint

Create a whiteboard to plan your work Try				
☒	MIDRA-7	Select Damage Category	Damage R...	Done ✓ 3 = 👤
☒	MIDRA-11	Verify Photo and Location Details	Photo and...	Done ✓ 5 = 👤
☒	MIDRA-14	Detect Duplicate Damage Reports	Damage ...	Done ✓ 8 = 👤
☒	MIDRA-15	View Report Status	Issue Tra...	Done ✓ 3 = 👤
☒	MIDRA-16	Receive Status Updates	Issue Tra...	Done ✓ 5 = 👤
☒	MIDRA-19	Assign Issue to Resolution Team	Departme...	Done ✓ 5 = 👤
☒	MIDRA-20	Mark Issue as Resolved	Departme...	Done ✓ 3 = 👤

SPRINT FOR LOW PRIORITY:

TO DO 1	IN PROGRESS 1	DONE 0
View Resolution Details Issue Tracking and Status Updates ☒ MIDRA-17 3 👤 + Create	Submit Damage Report Damage Reporting ☒ MIDRA-8 5 👤	

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS 1

View Resolution Details

Issue Tracking and Status Updates

MIDRA-17

3

DONE 1

Submit Damage Report

Damage Reporting

MIDRA-8

5

+

Spaces / MUNICIPAL INFRASTRUCTURE DAMAGE REPORTING APP

MIDRA board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

+

Q Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO

+ Create

IN PROGRESS

DONE 2

Submit Damage Report

Damage Reporting

MIDRA-8

5

View Resolution Details

Issue Tracking and Status Updates

MIDRA-17

3

+

0 work items | Estimate: 0

Backlog (2 work items)

0

0

8

Create sprint

MIDRA-8

Submit Damage Report

Damage Reporting

Done

5

MIDRA-17

View Resolution Details


Issue Tracking an...

Done

3


+ Create

SUMMARY DASHBOARD:



BURNDOWN CHART:


SPRINT 2:




SPRINT 1:



SPRINT 3:



SUMMARY:



Work item details			
Search table			
Work item key	Work type	Work item priority	Issue summary
MIDRA-1		Medium	Damage Reporting
MIDRA-10	☒ Story	High	Capture Current Location
MIDRA-11	☒ Story	Medium	Verify Photo and Location Details
MIDRA-12	☒ Story	High	Verify Submitted Damage Report
MIDRA-13	☒ Story	High	Classify Damage Severity
MIDRA-14	☒ Story	Medium	Detect Duplicate Damage Reports
MIDRA-15	☒ Story	Medium	View Report Status
MIDRA-16	☒ Story	Medium	Receive Status Updates
MIDRA-17	☒ Story	Low	View Resolution Details
MIDRA-18	☒ Story	High	Route Report to Appropriate Department
MIDRA-19	☒ Story	Medium	Assign Issue to Resolution Team
MIDRA-2		Medium	Photo and Location Capture
MIDRA-20	☒ Story	Medium	Mark Issue as Resolved
MIDRA-3		High	Damage Verification and Classification
MIDRA-4		Medium	Issue Tracking and Status Updates
MIDRA-5		Low	Department Dispatch and Resolution
MIDRA-6	☒ Story	High	Report Infrastructure Damage
MIDRA-7	☒ Story	Medium	Select Damage Category
MIDRA-8	☒ Story	Low	Submit Damage Report
MIDRA-9	☒ Story	High	Capture Damage Photo

6. Group Reflection

Working on the MiDRA application was a valuable learning experience that helped me understand how Agile and Scrum practices can be applied in a real-world project environment. Throughout the project, we worked collaboratively to plan, organize, prioritize, and track different work items related to the development of the application.

One of the most important lessons we learned was the value of effective teamwork and communication. Each team member contributed to different aspects of the project, while regular discussions helped us maintain a common understanding of the project goals and requirements. By dividing the work into manageable user stories and prioritizing tasks based on their importance, we were able to approach the project in a more organized and systematic manner.

The use of Jira for Agile project management gave us practical experience in managing a software project through sprints. We created and organized work items, assigned priorities, estimated story points, and moved tasks through different stages such as To Do, In Progress, and Done. This allowed us to clearly visualize the progress of the project and understand how Agile teams continuously track and manage their work.

Sprint planning was particularly useful because it helped us understand the importance of selecting achievable tasks for a specific sprint. By grouping work items according to their priority and completing them systematically, we gained experience in managing workload and maintaining focus on the most important requirements. The use of the Burndown Chart also helped us understand how completed work can be compared with planned work and how progress can be monitored throughout a sprint.

We also learned that not every aspect of a project goes perfectly according to the initial plan. During the process, there were situations where we needed to review work items, update task status, and make adjustments to ensure that the project remained properly organized. These experiences helped us understand that Agile development is flexible and iterative, allowing teams to continuously improve their workflow instead of strictly following a fixed plan.

Another important takeaway was the significance of prioritization. High-priority tasks were addressed first because they had a greater impact on the core functionality of the MiDRA application. Medium- and low-priority tasks were then planned and managed accordingly. This approach helped us understand how software teams make decisions when resources and time are limited.

Overall, this project provided our group with a strong practical understanding of Agile methodology, Scrum concepts, sprint management, teamwork, task prioritization, and project tracking. Beyond the technical aspects of the application, we developed

important professional skills such as collaboration, communication, planning, responsibility, and problem-solving.

In conclusion, the MiDRA project was a highly valuable learning experience for our group. It demonstrated that successful software development depends not only on developing the final application but also on effective planning, continuous monitoring, collaboration, and adaptation. The knowledge and experience gained from this project will be useful in future academic projects as well as in real-world software development environments.